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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

A-1

Program:     EMS Development, Maintenance, and Support

Purpose:     Adjust hours, cost and fee on Work Directives 001 and 002 under CLIN 0001AA, extend the period of performance

             on WD 003, adjust cost and fixed fee amounts on CLIN 0005AA, and adjust cost amount on WD 004.

Previous Contract Amount:   $1,654,448.00

Net Amount of This Action:  $        0.00

Total Contract Amount:      $1,654,448.00

1.  This Modification P00003 is a bilateral modification to Contract DAAE07-03-C-L015 to adjust several CLINs and Work

Directives.  A total of 2,000 hours under CLIN 0001AA are being moved from WD 001 to WD 002.  The cost and fixed fee amounts

under CLIN 0005AA for Work Directive 004 are corrected from what appeared on modification P00002.  The level-of-effort (LOE)

hours, cost and fee for these CLINs are now as follows:

      Work                          Authorized      Estimated      Fixed

    Directive  Revision    CLIN     LOE Hours         Cost         Fee         Total    _________  ________    ____         _____      _________      _____        _____

       001        2        0001AA    10,040       $756,652.32   $74,952.80   $831,605.12

       002        1        0001AA     2,000        153,254.88    15,140.00    168,394.88

       004        1        0005AA     4,379        333,850.97    33,149.03    367,000.00

2.  This Modification:

    a. Decreases the total estimated cost, fixed fee, and authorized hours under WD 001 by 2,000 hours to 10,040, revising the

estimated cost to $756,652.32 and fixed fee to $74,952.80.  It also increases the total estimated cost, fixed fee, and authorized

hours under WD 002 by 2,000 hours, with an estimated cost of $153,254.88 and fixed fee of $15,140.00.  The hour, cost  and fixed

fee decreases for WD 001 exactly match the hour, cost and fixed fee increases for WD 002, as these changes occur within CLIN

0001AA.  The total hours, cost and fixed fee for CLIN 0001AA remain unchanged.

(See page 3 of this modification for the changes in 'b' through 'f')

    b. Updates the Noun description for CLIN 0001AA to read 'Work Directives 001 and 002'.

    c. Extends the period of performance on CLIN 0004AA and WD 003 to 27 February 2004.

    d. Corrects the Noun description for CLIN 0004AA (as it appeared on modification P00001) to 'Work Directive 003'.

    e. Corrects the estimated cost and fixed fee amounts for CLIN 0005AA to $333,850.97 estimated cost and $33,149.03 fixed fee.

The total dollar amount for CLIN 0005AA remains the same at $367,000.00.

    f. Corrects the Noun description for CLIN 0005AA (as it appeared on modification P00002) to 'Work Directive 004'.

    g. Recognizes the correct Estimated Cost amount on WD 004 as $333,850.97.

3.  This modification does not change the contract estimated cost, fixed fee, and total amounts.

4.  Except as specifically provided in this Modification P00003, all other terms and conditions of the contract, as previously

modified, remain unchanged.

                                               *** END OF NARRATIVE A 003 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        SERVICES LINE ITEM                                                                           $      1,000,000.00              __________________                                                                            __________________

              NOUN: WORK DIRECTIVES 001 AND 002

              PRON: EH31W074EH    PRON AMD: 01    ACRN: AA

              AMS CD: 423829.0000

              CUSTOMER ORDER NO: MIPR3EATADL020

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

0004AA        SERVICES LINE ITEM                                                                           $        227,394.00              __________________                                                                            __________________

              NOUN: WORK DIRECTIVE 003

              PRON: X13GX264X1    PRON AMD: 01    ACRN: AC

              AMS CD: 31107180008

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            27-FEB-2004

                            $       227,394.00

0005AA        SERVICES LINE ITEM                                                                           $        367,000.00              __________________                                                                            __________________

              NOUN: WORK DIRECTIVE 004

              PRON: EH31W238EH    PRON AMD: 04    ACRN: AB

              AMS CD: 42382900000

                 The level-of-effort is 4,379 hours.

 Estimated Cost    $  333,850.97

 Fixed Fee:        $   33,149.03

 Total Cost:       $  367,000.00

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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